

ABINGDON TOWN COUNCIL

Report to	Town Infrastructure committee
Meeting date	12 January 2023
Agenda item	6 - Forward Plan

Review of local transport support	Apr to June 2021	Review of local transport support
	Jun 2021: review	Query resourcing of the local transport support - suggest transfer to July-Sept 21
	Jan to Mar 2022	Report to January 2022 meeting approved
	Update Mar 2022	See report on agenda for meeting of 17 March 2022, this will issue will require urgent consideration. Staff resources are under some pressure at present but this will have to be progressed
	July 2022	No progress to report due to lack of resource for this work. Action – pending current officer recruitment
	Nov 2022	This was discussed in confidential and it was agreed that a meeting should be arranged with the bus company.

This is on the Actions Register

Albert Park Conservation Area Appraisal – updated timescale	Oct to Dec 2020	Submit to DC
	Jun 2021: review	Chase Albert Park Appraisal with Vale
	March 2022 update	Working Group to submit final version for approval by VHHDC by 30 September 2022
	November 2022	Update awaited

This is on the Actions Register

Neighbourhood Plan – updated to reflect November 2022 timescale. See now latest report at agenda item 11 from Cllr Grace Clifton	Jan to Mar 2021	End of Stage 1; commission consultancy re stage 2 so that starts 1/4/21
	Apr to Jun 2021	Stage 2 of Plan
	Jan to June 2022	Neighbourhood Plan area agreed by VWHDC March 2022 Public engagement Prepare Reg 14 draft plan
	31 Dec 2022	Submission of Regulation 14 draft plan
	Jan/ Feb 2023	VWHDC to screen for SEA (minimum five weeks)
	Feb/ Mar 2023	Six-week formal consultation by Town Council
	April 2023	Review consultation comments
	May 2023	Prepare Reg 16 plan and submit
	June/ July 2023	Six-week formal consultation (run by VWHDC)
September 2023 to January 2024	Examination and referendum	

Travel initiatives	Jan to Mar 2021	Discuss the merits of the active travel and LCWIP adoption by the TC.
	July to Sept 2021	Promote cycling and walking infrastructure. Awaiting LCWIP publication prior to adoption.
	March 2022 update	See separate item on agenda for meeting of 17 March 2022 Cllr de la Harpe reported that a draft LCWIP has been produced by OCC recently. Awaiting further information
	November 2022	Draft Local Cycling and Walking Infrastructure Plan is subject to consultation – It was agreed that Cllr de la Harpe respond to the consultation for the Abingdon LCWIP Local Cycling and Walking Infrastructure Plan on behalf of members. Cllr de la Harpe also asked that some CiL money be put aside for cycling projects in Abingdon. This was agreed .
This is on the Actions Register and separate agenda item at this meeting, item 12.		
Town Centre area appraisal -revised March 2022 – to commence following formal submission of Albert Park Conservation Area Plan	July to Sept 2022	Commence town centre conservation area appraisal
	Jan to Mar 2023	Submit town centre conservation area appraisal to district council Update July 2022: delayed pending completion of Albert Park Conservation Area Appraisal.