

Document Control				
Version Number	Date Adopted	Minute Number	Amendments	Review Date
V2	2020		Change in format of the report	On going

ABINGDON-ON-THAMES TOWN COUNCIL

Forward Plan Strategy 2021 – 2024

Review of local transport support	Review of local transport support
	Query resourcing of the local transport support - suggest transfer to July-Sept 21
	Report to January 2022 meeting approved
Albert Park Conservation Area Appraisal	To Submit an updated area appraisal to the District Council.
Neighbourhood Plan	To develop a Neighbourhood Plan for Abingdon. End of Stage 1; commission consultancy re stage 2 so that starts 1/4/21
	Stage 2 of Plan
	Neighbourhood Plan area agreed by VWHDC March 2022
	Public engagement
	Prepare Reg 14 draft plan
	Submission of Regulation 14 draft plan
	VWHDC to screen for SEA (minimum five weeks)
	Six-week formal consultation by Town Council
	Review consultation comments
	Prepare Reg 16 plan and submit
Six-week formal consultation (run by VWHDC)	
Examination and referendum	
Travel initiatives	Discuss the merits of the active travel and LCWIP adopt by the TC.
	July to Sept 21 - Promote cycling and walking infrastructure. Awaiting LCWIP publication prior to adoption.
Town Centre area appraisal -revised March 2022 – to commence following formal submission of Albert Park Conservation Area Plan	Commence town centre conservation area appraisal