
ABINGDON-ON-THAMES TOWN COUNCIL 

Amenities and Recreation Committee  

20 January 2021 

Agenda item 11: Report of the Outdoor Services Manager  

Tree Works 

 

As reported previously, the last tree survey flagged up a substantial amount of tree 
work. The contract for these works was awarded to Jenks Group who have been the 
chosen contractor for the Town Council in recent years. They have provided the 
proposal in the appendix below. 
 
The original planned completion date was March 2021. However, due to the scale of 
the work, the contractor has proposed a longer time scale, which the Outdoor Services 
Manager considers to be reasonable. Use of the 2020-21 budget for this work can be 
transferred to 2021-22 and so there are no financial implications from the delay. The 
proposed timetable will allow for any urgent tree works to be completed first, and there 
are no increased health and safety risks to the public by the longer time scale.  
 
The committee is asked to consider the proposal below and approve the planned 
programme of works.  
 
  
Tim Badcock 
Outdoor Services Manager 
13 January 2021 
 
 

 
 
APPENDIX: Proposed timetable 
 
From XXXXXXX 
Head of Group Administration 
Jenks Oxford Ltd 
 
Following our discussion as you are aware, we are unable to complete all works before 
the end of March 2021. Having had a look at the survey and the works required it is 
difficult to identify a full schedule and in what order. 
 
We would like to ensure both parties are served, and this would require some flexibility. 
 
I would like to propose that we identify a minimum of 2 to 3 days per month for our 
teams to attend sites but also have the option to drop on to smaller amounts of works 
when we can which may result in further days. 
 



We would deliver a minimum of £4,000 to £6,000 per month. With reference to 
invoicing we can invoice as when works are completed, or on a monthly basis, 
providing a list of works completed during that particular month.  
 
This would give us around 8-10 months to complete all the works identified, although 
we may complete the works in a shorter period of time, but this cannot be guaranteed. 
 
We have initially identified 4 areas as below which we can focus on first of all and then 
work on other areas after, this would be evaluated on a regular basis, keeping you 
informed to ensure priorities are taken into consideration.  
 
Any relevant applications required for conservation areas / TPO (where applicable) 
can be submitted by ourselves. 
 
Wilsham Road 3 months £760.00  + VAT  
 6 months £455.00 + VAT 
Meadow Side 3 months £1,215.00  + VAT  
 6 months  £2,795.00  + VAT 
 12 months £60.00  + VAT 
St Helen’s Church 3 months £1,140.00 + VAT 
 6 months £1,675.00 + VAT 
Box Hill Woods 3 months £3,490.00 + VAT 
 6 months £3,910.00 + VAT 
 
On another note, I am aware the council currently do not have any associated maps 
to go along with this survey, this is something which we felt you may find useful for 
future reference. 
 
We could provide you with plotted maps and create an electronic copy for your 
records.  There would be no additional cost charged, the information required for this 
could be collected whilst we carried out works, should the committee decide they 
would still like us to continue with this contract. 
 
I hope the above makes sense and please do not hesitate to contact me either on the 
landline or my mobile should you have any questions. 


