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Abingdon Town Council 

Finance, Governance and Asset Management committee 1 December 2025 

Item 13: Forward Plan 

 

Project Detail 
Date 

adopted 
Minute 

ref 
Oct to Dec 

2025 
Jan to Mar 

2026 
Apr to June 

2026 
July to Sept 

2026 
Oct to Dec 

2026 
Jan to Mar 

2027 
April 2027 
onwards 

Building maintenance 
& improvement 
programme  

Properties Officer to report to FGAM in Oct 
each year with a properties work programme 

  F88/22               

Museum basement Review agreement with Climate Emergency 
Centre, due to expire in December 2027. 

                Review agreement 
with Climate 
Emergency Centre, 
due to expire in 
December 2027 

Museum lift options 
appraisal 

17 Jan 23 FGAM decision on extended pre-
app studies - access plan/audit & 
conservation report especially views of 
historic town centre context.  Ridge 
instructed to continue proposal for amended 
option 3 of feasibility study - access plan 
update and new Statement of Significance & 
Heritage Impact Assessment with suppliers - 
business report for user profile and benefits 
to follow findings. 

                  

Review of carbon 
reduction targets 

Annual report needed, suggested for 
September to feed into the budget process.  
Report to come to FGAM.  Standing item on 
agenda once a year. 

Mar-23         Officers asked 
to report to 
Sept meeting 

      

Governance review To ensure statutory policies are up to date.  
Annual review needed every May. 

Mar-23       Review by 
town council in 
May 

      Review by town 
council in May 

Multi-year budgeting - 
to commence in April 
2025 

To begin in April 2026. Mar-23 F88/22               

CIL report Required for budget.  Annual item, to be kept 
on forward plan, publication required by 
December each year. 

Mar-23 F88/22 Report to 
December 
meeting 

      Report to 
December 
meeting 

           

 


